

Soapbox Iteration 1 Board	2
Milestones - ibuttimer_soapbox	3

 View 1 ▾ + New view

☰ Filter by keyword or by field

Todo 4 ⋮

🟢 soapbox #16 🏠

Activity: Preliminary design

🟢 soapbox #15 🏠

Activity: Setup environment

🟢 soapbox #17 🏠

Activity: Django setup

🟢 soapbox #18 🏠

Activity: Setup Heroku

+ Add item

In Progress 0 ⋮

+ Add item

Done 0

+ Add item

Labels

Milestones

[New milestone](#)

2 Open ✓ 0 Closed

Sort ▼

Iteration 1

Due by August 28, 2022 Last updated 10 minutes ago

0% complete 4 open 0 closed

[Edit](#) [Close](#) [Delete](#)

MVP Backlog

No due date Last updated 6 days ago

0% complete 14 open 0 closed

[Edit](#) [Close](#) [Delete](#)

Minimum Viable Product Backlog