

Labels

Milestones

New milestone

3 Open 11 Closed

Sort ▼

Iteration 12

Due by December 23, 2022 Last updated less than a minute ago

100% complete 0 open 14 closed

[Edit](#) [Close](#) [Delete](#)

Future Dev

No due date Last updated less than a minute ago

0% complete 11 open 0 closed

[Edit](#) [Close](#) [Delete](#)

Future development

MVP Backlog

Due by December 23, 2022 Last updated about 4 hours ago

0% complete 0 open 0 closed

[Edit](#) [Close](#) [Delete](#)

Minimum Viable Product Backlog